

CHANGE ORDER PCO-105 (Page 1 of 2)
Project: Cityview Condos (Job # CVC-55)
Contractor: Prime Construction
Date: 2026-04-05

LINE ITEMS (CONTINUED ON NEXT PAGE):

Item	Description	Quantity	Unit Price	Amount
1	Plumbing rough-in relocation	1.00	\$4,500.00	\$4,500.00
2	Floor drain additions	2.00	\$1,200.00	\$2,400.00

CHANGE ORDER PCO-105 (Page 2 of 2)

LINE ITEMS (CONTINUED):

Item	Description	Quantity	Unit Price	Amount
3	Vent stack re-routing	1.00	\$2,100.00	\$2,100.00
4	Cleanout access panels	4.00	\$250.00	\$1,000.00

TOTAL CHANGE ORDER AMOUNT: \$10,000.00

Status: APPROVED

Signed: Dave Miller (Contractor Rep), 2026-04-06