

CHANGE ORDER CO-007

Project: Lakeside Pavilion

Project Number: LSP-88

Date: 2026-04-12

Status: PENDING

ITEMIZED COSTS:

| Line 1: Timber beams | \$5,000.00 |

| Line 2: Steel brackets | \$6,000.00 |

| Line 3: Labor installation | \$4,000.00 |

Note: Actual sum of lines is \$15,000.00.

Stated Total Change Order Amount: \$18,500.00