

CHANGE ORDER

Project: Horizon Medical Center
Project Number: PRJ-2026-HMC
Contractor: BuildWell Construction Co.
Owner: Horizon Healthcare Partners
Change Order Number: CO-001
Date Issued: 2026-03-15
References: RFI-012, PCO-004

Description of Change:

Furnish and install additional seismic bracing and ductwork reinforcement on the 3rd floor surgical suites per revised

Original Contract Sum: \$1,250,000.00
Total Amount of this Change Order: \$18,450.00
Revised Contract Sum: \$1,268,450.00

Schedule Impact: 5 calendar days
New Substantial Completion Date: 2026-11-20

Status: APPROVED

Authorized Approvals:

Robert Chen, Owner Representative, Date: 2026-03-18 (Signed)