

CHANGE ORDER NOTICE

Change Order: CO-008

Project: Cedar Glen Warehouse

Contractor: Apex Group

Scope: Repair loading dock concrete crack.

Amount: \$2,800.00

(No date issued, no formal approvals signed yet)