

CHANGE ORDER CO-011

Project: Riverfront Plaza

Project Number: RFP-12

Date: 2026-04-10

Contractor: Alpha Structural

Scope: Additional structural steel welds.

Original proposed cost: \$10,000.00

*** AMENDMENT NOTE (Signed by Owner & Contractor 2026-04-14): ***

Amount amended from \$10,000.00 to \$12,500.00 due to extended inspection hours.

Controlling final agreed amount: \$12,500.00

Status: APPROVED